COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 15/ 2013

ESTI MATE SUMVARY 12:22: 08
CONTI D C18648 ESTI MATE NO 0010 FI NL SPEC YR 2005
PCN: 18648- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 245.0 DAYS TIME ALLON 11/10/201 FI XED COVPLETI ON DAT!
| -70 FRONTAGE ROAD | MPROVEMENT PERCENT TIME:  148. 48 ORI G TIMVE ALLOW 11/1/2012 FIXED COVPLETI ON DAT
PRQJECT NO C0703- 378
| -70 FRONTAGE ROAD | MPROVEMENT
NAME OF ROAD: Country Road 314
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 07/ 15/ 2013 DATE TI ME STARTED 05/ 30/2012
4901 S. Wndermere St DATE LET 05/ 10/ 2012 DATE WORK BEGAN 06/ 07/ 2012
DATE AWARDED 05/ 15/ 2012 DATE TI ME STOPPED 01/29/2013
DATE CONTRACT EXECUTED 05/ 30/ 2012 DATE ACCEPTED 01/ 29/ 2013
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 05/ 30/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,103, 937. 57 PARTI O PATI NG $ - 154, 900. 00 $ 0.00
AWARD PRQIECT AMT: $  3,354,314.00 NON-PARTI Cl PATI NG 3,188, 932. 46 39, 136. 18
PERCENT COWPLETE: 97.75% TOTAL EARNI NGS 3,034, 032. 46 39,136. 18
FUNDS AVAI LABLE: $ 69, 905. 11 STOCKPI LED MATERI ALS 0.00 -309. 64
GROSS EARNI NGS 3,034, 032. 46 38, 826. 54
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 50, 314. 71
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 3,034, 032. 46 89, 141. 25
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 3,034, 032. 46 89, 141. 25
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 89, 141. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18648- Bl D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: Q0703- 378 ESTI MATE NO 0010 12:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 1.000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0015 202- 00033 Renoval of Pipe 4.000 4. 000
EACH 0. 000 0. 00
1, 500. 00000 4. 000 6, 000. 00
0020 202-00220 *Renoval of Asphalt Mat 8, 194. 000 8, 194. 000
SY 0. 000 0. 00
4. 00000 8, 194. 000 32,776. 00
0025 202-00810 Renoval of Ground Sign 14. 000 14. 000
EACH 0. 000 0. 00
94. 00000 14. 000 1, 316. 00
0030 203-00010 Uncl assi fied Excavation (Conplete In Place) 10, 159. 000 10, 159. 000
CY 0. 000 0. 00
26. 00000 10, 159. 000 264, 134. 00
0035 203-00592 Rock St ai ning 0. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 203-01500 Bl adi ng 5. 000 5. 000
HOUR 0. 000 0. 00
150. 00000 5. 000 750. 00
0045 203-01510 Backhoe 31. 000 31. 000
HOUR 0. 000 0. 00
145. 00000 31. 000 4, 495. 00
0050 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0055 203-01582 Truck (Dunp) 7.000 7.000
HOUR 0. 000 0. 00

100. 00000 7.000 700. 00



CONTI D C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18648- Bl D ESTI MATE RUN 07/ 15/ 2013
PRQIECT: Q0703- 378 ESTI MATE NO 0010 12:22: 08
CURRENT PREV QrY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01594 Conbi nati on Loader 33. 000 33. 000
HOUR 0. 000 0. 00
90. 00000 33. 000 2,970. 00
0065 203-01597 Pot hol i ng 7.000 7.000
HOUR 0. 000 0. 00
175. 00000 7.000 1, 225. 00
0070 203-02300  *Rock Scal er 188. 500 188.500
HOUR 0. 000 0. 00
64. 00000 188. 500 12, 064. 00
0075 206- 00000 Structure Excavation 128. 000 128. 000
CcY 0. 000 0. 00
8. 00000 128. 000 1, 024. 00
0080 206- 00200 Structure Backfill (dass 2) 126. 000 126. 000
CcY 0. 000 0. 00
30. 00000 126. 000 3, 780. 00
0085 207- 00205 Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
30. 00000 0. 000 0. 00
0090 208-00002 *Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0095 208- 00009 *Erosion Log (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0100 208-00034 *Gravel Bag 2, 650. 000 2, 650. 000
LF 0. 000 0. 00
7.00000 2, 650. 000 18, 550. 00
0101 208-00040 Check Dam Added |tem Rock Check Dam 24. 000 24.000
EACH 0. 000 0. 00
115. 00000 24. 000 2, 760. 00
0105 208-00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
600. 00000 2. 000 1, 200. 00



CONTI D C18648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18648- Bl D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: C0703-378 ESTI MATE NO 0010 12:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 60. 000
HOUR 0. 000 0. 00
34. 00000 60. 000 2, 040. 00
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 61. 500 61. 500
HOUR 0. 000 0. 00
90. 00000 61. 500 5,535. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval) 80. 000 80. 000
HOUR 0. 000 0. 00
150. 00000 80. 000 12, 000. 00
0130 208-00107 Renoval of Trash 37.000 37.000
HOUR 0. 000 0. 00
34. 00000 37.000 1, 258. 00
0135 208-00206 Erosi on Control Supervisor 203. 000 203. 000
DAY 0. 000 0. 00
150. 00000 203. 000 30, 450. 00
0140 210-00815 Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
165. 00000 2.000 330. 00
0145 210-00830 *Reset Traffic Signal Face 1. 000 1. 000
EACH 0. 000 0. 00
230. 00000 1. 000 230. 00
0150 210- 00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0155 210-01130 *Reset Cuardrail Type 3 50. 000 50. 000
LF 0. 000 0. 00
17. 00000 50. 000 850. 00
0160 210-01300 *Reset |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D: C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18648-BI D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: Q0703-378 ESTI MATE NO. 0010 12:22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 210- 04000 Adj ust Structure 1. 000 1.000
EACH 0. 000 0. 00
500. 00000 1.000 500. 00
0170 210- 04200 *Adj ust Quardrail 923. 000 923. 000
LF 0. 000 0. 00
4. 00000 923. 000 3, 692. 00
0175 211-01111 *Rock Rei nforcenment (Dowels) 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0180 212-00006 *Seedi ng (Native) 5. 700 5.700
ACRE 0. 000 0. 00
700. 00000 5.700 3, 990. 00
0185 212-00032 *Soi | Condi tioni ng 5. 600 5. 600
ACRE 0. 000 0. 00
3, 700. 00000 5. 600 20, 720. 00
0190 213-00002 *Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0195 213-00012 *Spray-on Mul ch Bl anket 4.800 4.800
ACRE 0. 000 0. 00
3, 700. 00000 4. 800 17, 760. 00
0200 213-00061 *Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0205 214-01010 *Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0. 00
2.00000 0. 000 0. 00
0210 216-00201 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
Sy 0. 000 0. 00
2.00000 0. 000 0. 00
0215 217-00020 *Her bi ci de Treat nent 40. 000 40. 000
HOUR 0. 000 0. 00
95. 00000 40. 000 3, 800. 00



CONTI D C18648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18648- Bl D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: Q0703- 378 ESTI MATE NO 0010 12:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 304- 06000 Aggregate Base Course (C ass 6) 5, 935. 990 5, 935. 990
TON 0. 000 0. 00
17. 00000 5,935. 990 100, 911. 83
0225 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 129. 200 129. 200
TON 0. 000 0. 00
120. 00000 129. 200 15, 504. 00
0230 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 3, 809. 480 3, 809. 480
TON 0. 000 0. 00
73. 00000 3, 809. 480 278, 092. 04
0235 411-10253 *Emul sified Asphalt (CSS-1H) 550. 000 550. 000
GAL 0. 000 0. 00
2.50000 550. 000 1, 375.00
0240 506-00212 Riprap (12 Inch) 0. 000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
0245 506- 00218 Riprap (18 Inch) 186. 000 186. 000
CY 0. 000 0. 00
90. 00000 186. 000 16, 740. 00
0250 603-01240 24 I nch Reinforced Concrete Pipe 253. 000 253. 000
LF 0. 000 0. 00
47. 00000 253. 000 11, 891. 00
0250 MATERI AL ALLOMNCE 24 In RCP 0. 000
LF 0. 000 0. 00
17. 78000 0. 000 0. 00
0255 603- 01360 36 Inch Reinforced Concrete Pipe 112. 000 112. 000
LF 0. 000 0. 00
85. 00000 112. 000 9, 520. 00
0255 MATERI AL ALLOMNCE 36 In RCP 0. 000
LF 0. 000 0. 00
39. 99000 0. 000 0. 00
0260 603- 05024 24 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 700. 00000 4. 000 6, 800. 00



CONTI D C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18648- Bl D ESTI MATE RUN 07/ 15/ 2013
PRQIECT: Q0703- 378 ESTI MATE NO 0010 12:22: 08
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 603- 05036 36 I nch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
0265 MATERI AL ALLOMNCE 36 | n RCES 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0270 604- 00510 Inlet Type D (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
5, 000. 00000 4. 000 20, 000. 00
0275 604- 13010 Inlet Type 13 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 900. 00000 1. 000 4,900. 00
0280 604- 13510 Inlet Type 13 (Double) (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
6, 900. 00000 3. 000 20, 700. 00
0280 MATERI AL ALLOMNCE Inlet Ty 13 (D) (10ft) 0. 000
EACH 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0285 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 400. 00000 1. 000 2,400. 00
0285 MATERI AL ALLOMNCE Manhol e 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0290 605-82100 Pi pe Edge Drain 255. 000 255. 000
LF 0. 000 0. 00
19. 00000 255. 000 4, 845. 00
0295 607-11580 Fence (Tenporary) 1, 229. 000 1,229. 000
LF 0. 000 0. 00
2. 00000 1, 229. 000 2,458. 00
0300 607-55040 *Mesh Anchor 59. 000 59. 000
EACH 0. 000 0. 00
220. 00000 59. 000 12, 980. 00



CONTI D: C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18648-BI D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: Q0703-378 ESTI MATE NO. 0010 12:22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0305 607-55100 *Wre Mesh 6, 048. 000 6, 048. 000
SF 0. 000 0. 00
2. 40000 6, 048. 000 14,515. 20
0310 609-20010 *Curb Type 2 (Section B) 11. 000 11. 000
LF 0. 000 0. 00
20. 00000 11. 000 220. 00
0315 609-21020 *Curb and CGutter Type 2 (Section I1-B) 1, 968. 000 1, 968. 000
LF 0. 000 0. 00
17. 00000 1, 968. 000 33, 456. 00
0320 609- 24005 *Qutter Type 2 (5 Foot) 68. 000 68. 000
LF 0. 000 0. 00
28. 00000 68. 000 1,904. 00
0325 612- 00050 Refl ector (Type-3) 0. 000 0. 000
EACH 0. 000 0. 00
9. 00000 0. 000 0. 00
0330 612-00081 Del i neat or (Post Munted)(Type I) 9. 000 9. 000
EACH 0. 000 0. 00
44. 00000 9. 000 396. 00
0335 612- 00083 Del i neat or (Post Munted)(Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0340 613-01200 *2 Inch BElectrical Conduit (Plastic) 146. 000 146. 000
LF 0. 000 0. 00
44. 00000 146. 000 6, 424. 00
0345 613-07010 *Pul | Box (Surface Mounted) 1. 000 1.000
EACH 0. 000 0. 00
575. 00000 1.000 575. 00
0350 614-00011 Sign Panel (Cass I) 18. 900 18. 900
SF 0. 000 0. 00
20. 00000 18. 900 378. 00
0355 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 3. 000
Sl i pbase)
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00



CONTI D C18648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18648- BI D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: C0703-378 ESTI MATE NO 0010 12:22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0360 614-72857 *Surface Munted Control Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0365 614-80000 *Fl ashi ng Beacon 0. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0370 614-84000 *Traffic Signal Pedestal Pole Steel 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0371 900- 00006 Added Item (Dol lar)/ Furnish Only Traffic Signal 4, 400. 000 4, 400. 000
Pedestrian Pol e Steel
DOL 0. 000 0. 00
1. 00000 4, 400. 000 4, 400. 00
0375 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0380 625- 00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0385 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
281, 560. 00000 1. 000 281, 560. 00
0390 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00
0395 627-00011 *Pavenent Marking Paint (Wt erborne) 10. 000 10. 000
GAL 0. 000 0. 00
140. 00000 10. 000 1, 400. 00
0400 630- 00000 *Fl aggi ng 3,452.500 3, 452. 500
HOUR 0. 000 0. 00
23. 00000 3, 452. 500 79, 407. 50
0405 630-00001 *Pilot Car Qperation 0. 000 0. 000
HOUR 0. 000 0. 00
43. 00000 0. 000 0. 00



CONTI D C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18648- Bl D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: C0703-378 ESTI MATE NO 0010 12:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0410 630- 00007 *Traffic Control Inspection 23.000 23.000
DAY 0. 000 0. 00
135. 00000 23. 000 3, 105. 00
0415 630-00011 *Courtesy Vehicle 129. 500 129. 500
DAY 0. 000 0. 00
535. 00000 129. 500 69, 282. 50
0420 630- 00012 *Traffic Control Management 140. 500 140. 500
DAY 0. 000 0. 00
550. 00000 140. 500 77,275. 00
0425 630- 80336 *Barricade (Type 3 MB) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
325. 00000 4.000 1, 300. 00
0430 630-80341 *Construction Traffic Sign (Panel Size A) 13. 000 13. 000
EACH 0. 000 0. 00
75. 00000 13. 000 975. 00
0435 630-80342 *Construction Traffic Sign (Panel Size B) 9. 000 9. 000
EACH 0. 000 0. 00
76. 00000 9. 000 684. 00
0440 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
77.00000 4.000 308. 00
0445 630- 80344 *Construction Traffic Sign (Special) 75. 000 75. 000
SF 0. 000 0. 00
20. 00000 75. 000 1, 500. 00
0450 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4, 300. 00000 2.000 8, 600. 00
0455 630- 80360 *Drum Channel i zi ng Devi ce 95. 000 95. 000
EACH 0. 000 0. 00
45. 00000 95. 000 4,275.00
0460 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 50. 000
EACH 0. 000 0. 00
50. 00000 50. 000 2,500. 00



CONTI D C18648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18648- Bl D ESTI MATE RUN 07/ 15/ 2013
PRQIECT: Q0703- 378 ESTI MATE NO 0010 12:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 630-80370 Concrete Barrier (Tenporary) 2,012. 000 2,012. 000
LF 0. 000 0. 00
15. 00000 2,012. 000 30, 180. 00
0470 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
455. 00000 0. 000 0. 00
0475 700-70010 F/ A M nor Contract Revisions 60, 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 704. 910 1, 704.910
FA 0. 000 0. 00
1. 00000 1, 704.910 1,704.91
0500 700-70023 F/ A On- The-Job Trai nee 903. 000 903. 000
FA 0. 000 0. 00
1. 00000 903. 000 903. 00
0505 700- 70025 F/' A Quality Incentive Paynent -3, 644. 410 -7,436.520
FA 0. 000 0. 00
1. 00000 -7,436.520 -7,436.52
0510 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18648- BI D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: C0703-378 ESTI MATE NO 0010 12:22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0515 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,752,499.57 $ 0.00$ 1,688,307.46
CAT NO0201 GREENVAY
0520 206- 00000 Structure Excavation 1, 065. 000 1, 065. 000
CY 0. 000 0. 00
8. 00000 1, 065. 000 8,520. 00
0525 206- 00100 Structure Backfill (dass 1) 1, 319. 000 1, 319. 000
CY 0. 000 0. 00
20. 00000 1, 319. 000 26, 380. 00
0530 206- 00360 Mechani cal Rei nforcenent of Soil 1, 072. 000 1,072. 000
CY 0. 000 0. 00
24.00000 1, 072. 000 25, 728. 00
0535 504- 04420 Precast Panel Facing 3, 497. 000 3, 497. 000
SF 0. 000 0. 00
23. 00000 3, 497. 000 80, 431. 00
0536 900- 00014 Added Item (Lunmp Sum)/ Wre Mesh Facing 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0540 514- 00200 Pedestrian Railing (Steel) 564. 000 564. 000
LF 0. 000 0. 00
110. 00000 564. 000 62, 040. 00
0545 515- 00400 Concrete Seal er 814. 000 814. 000
SY 0. 000 0. 00
4. 00000 814. 000 3, 256. 00
0550 601- 03040 Concrete Cass D (Bridge) 316. 000 316. 000
CY 0. 000 0. 00
465. 00000 316. 000 146, 940. 00
0555 601- 03050 Concrete Cass D (Wall) 58. 000 58. 000
CY 0. 000 0. 00
330. 00000 58. 000 19, 140. 00



CONTI D C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18648- Bl D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: C0703-378 ESTI MATE NO 0010 12:22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0201 GREENVWAY
0560 601- 40300 *Structural Concrete Coating 696. 000 696. 000
SY 0. 000 0. 00
11. 00000 696. 000 7,656. 00
0565 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
0. 75000 0. 000 0. 00
0570 602-00020 *Rei nforcing Steel (Epoxy Coated) 60, 983. 000 60, 983. 000
LB 0. 000 0. 00
1. 00000 60, 983. 000 60, 983. 00
CAT 0201 CURRENT AMI  $ 448,574.00 $ 0.00$ 448, 574. 00
CAT NOO300 STRUCTURES
0575 504-06310 *Gound Nail (10 Foot) 136. 000 136. 000
EACH 0. 000 0. 00
255. 00000 136. 000 34, 680. 00
0575 MATERI AL ALLOMNCE Ground Nai | 0. 000
EACH 0. 000 0. 00
61. 93000 0. 000 0. 00
0580 504-06315 *Gound Nail (15 Foot) 118. 000 118. 000
EACH 0. 000 0. 00
382. 00000 118. 000 45, 076. 00
0580 MATERI AL ALLOMNCE Ground Nai | 0. 000
EACH 0. 000 0. 00
92. 89000 0. 000 0. 00
0585 504-06320 *Gound Nail (20 Foot) 173. 000 173. 000
EACH 0. 000 0. 00
509. 00000 173. 000 88, 057. 00
0585 MATERI AL ALLOMNCE Ground Nai | 0. 000
EACH 0. 000 0. 00
123. 86000 0. 000 0. 00
0590 504-06325 *Gound Nail (25 Foot) 236. 000 236. 000
EACH 0. 000 0. 00
636. 00000 236. 000 150, 096. 00
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PCN: 18648-BI D ESTI MATE RUN
PRQJECT: Q0703- 378 ESTI MATE NO 0010
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO300 STRUCTURES

0590 MATERI AL ALLOMANCE G ound Nail (25 Foot) 2.000
EACH -2.000 -309. 64
154. 82000 0. 000 0. 00
0591 900- 00006 Added Item (Dol lar)/ Subcontractor Lien Hennessy 0. 000 -7,395.430
I nternational, Inc.
DOL 7,395. 430 7,395.43
1. 00000 0. 000 0. 00
0592 900- 00006 Added Item (Dol lar)/ Subcontractor Lien Aval anche 0. 000 0. 000
Equi prent Rental s
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0593 900- 00006 Added Item (Dol lar)/ Subcontractor Lien Contractors 0. 000 0. 000
Equi pment Center, LLC
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 504- 06330 *Gound Nail (30 Foot) 325. 000 325. 000
EACH 0. 000 0. 00
763. 00000 325. 000 247, 975. 00
0595 MATERI AL ALLOMANCE G ound Nail (30 Foot) 0. 000
EACH 0. 000 0. 00
185. 79000 0. 000 0. 00
0596 900- 00006 Added Item (Dol lar)/ Subcontractor lien #1 5, 713. 000 -5,713. 000
DOL 5, 713. 000 5,713.00
1. 00000 0. 000 0. 00
0597 900- 00006 Added Item (Dol lar)/ Subcontractor Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0598 900- 00006 Added Item (Dol lar)/ Subcontractor Lien R o G ande 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0599 900- 00006 Added Item (Dol lar)/ Subcontractor Lien Conpression 0. 000 -26,027. 750
Leasi ng Services
DOL 26, 027. 750 26, 027.75
1. 00000 0. 000 0. 00
0600 601-01050 Concrete Cass B (Vall) 198. 700 198. 700
CY 0. 000 0. 00

330. 00000 198. 700 65, 571. 00



CONTI D C18648

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 18648- Bl D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: 0703- 378 ESTI MATE NO 0010 12:22: 08
CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO0300 STRUCTURES
0605 602-00000  *Reinforcing Steel 10, 988. 000 10, 988. 000
LB 0. 000 0.00
0. 75000 10, 988. 000 8, 241. 00
0610 605- 00060 6 Inch Perforated Pipe Underdrain 1, 533. 000 1, 533. 000
LF 0. 000 0.00
15. 00000 1, 533. 000 22, 995. 00
0615 641-10000  *Shotcrete 2,512. 000 2,512. 000
5% 0. 000 0.00
155. 00000 2,512. 000 389, 360. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0619 620- 00045 Li qui dat ed Danages Li qui dated Damages

0620 620-00002

Field Ofice (dass 2)

0625 620-00012

Field Laboratory (d ass 2)

0630 620-00020 Sanitary Facility

CAT 0300 CURRENT AMI $ 1,057,764.00$
- 60. 500 - 60. 500
DAY 0. 000
3, 000. 00000 - 60. 500
1. 000 1. 000
EACH 0. 000
12, 500. 00000 1. 000
1. 000 1. 000
EACH 0. 000
12, 000. 00000 1. 000
3. 000 3. 000
EACH 0. 000
700. 00000 3. 000

38,826.54% 1,052, 051.00

0. 00
-181, 500. 00

0. 00
12, 500. 00

0.00
12, 000. 00

0. 00
2,100. 00

CAT 0400 CURRENT AMI $  -154,900.00 $

0.00% -154,900.00

PRQJIECT TOTAL CURRENT AMI $ 3,103,937.57 $

38,826.54 % 3,034, 032.46



